

Dept of Public Safety - Interface Project

ID	Task Name	Duration	Start	Finish	% Complete	Gantt Chart											
						Jul 15, '07	Jul 29, '07	Aug 12, '07	Aug 26, '07	Sep 9, '07	Sep 23, '07	Oct 7, '07	Oct 21, '07	Nov 4, '07	Nov 18, '07	Dec 2, '07	Dec 16, '07
1	AL HAVA Project	54.5 days	Wed 7/25/07	Wed 10/10/07	95%	[Summary bar]											
2	Requirements	2 days	Wed 7/25/07	Thu 7/26/07	100%	[Task bar]											
3	Develop requirements	2 days	Wed 7/25/07	Thu 7/26/07	100%	[Task bar]											
4	Analysis / approval by Kforce	0 days	Thu 7/26/07	Thu 7/26/07	100%	[Task bar]											
5	Approval by ES&S	0 days	Thu 7/26/07	Thu 7/26/07	100%	[Task bar]											
6	Approval by customer	0 days	Thu 7/26/07	Thu 7/26/07	100%	[Task bar]											
7																	
8	Hardware Procurement and Setup	19.5 days	Wed 7/25/07	Tue 8/21/07	100%	[Summary bar]											
9	Create Server Req	0.5 days	Wed 7/25/07	Wed 7/25/07	100%	[Task bar]											
10	Purchase 3 Servers	5 days	Wed 7/25/07	Wed 8/1/07	100%	[Task bar]											
11	Servers Received	0 days	Wed 8/15/07	Wed 8/15/07	100%	[Task bar]											
12	Setup and configure 3 Servers	2 days	Wed 8/15/07	Fri 8/17/07	100%	[Task bar]											
13	Verify Server setup/SSL Certificate	2 days	Fri 8/17/07	Tue 8/21/07	100%	[Task bar]											
14																	
15	IT Tasks	7 days	Thu 8/30/07	Mon 9/10/07	100%	[Summary bar]											
16	Network configuration to add new Server	2 days	Thu 8/30/07	Fri 8/31/07	100%	[Task bar]											
17	Setup Mainframe Access	5 days	Tue 9/4/07	Mon 9/10/07	100%	[Task bar]											
18																	
19	Server SW Development	27.5 days	Fri 7/27/07	Wed 9/5/07	100%	[Summary bar]											
20	Create Web Service Design	1.5 days	Fri 7/27/07	Mon 7/30/07	100%	[Task bar]											
21	Research Web Service Implementation	3 days	Mon 7/30/07	Wed 8/8/07	100%	[Task bar]											
22	Design Web Service Interface	2 days	Wed 8/8/07	Fri 8/10/07	100%	[Task bar]											
23	Server Mainframe I/F coding	10 days	Mon 7/30/07	Fri 8/10/07	100%	[Task bar]											
24	Write M/F Test Connect App	1.25 days	Mon 7/30/07	Tue 7/31/07	100%	[Task bar]											
25	Write Mainframe simulator	2.5 days	Tue 7/31/07	Thu 8/2/07	100%	[Task bar]											
26	Write Mainframe message	6.25 days	Thu 8/2/07	Fri 8/10/07	100%	[Task bar]											
27	Web Service coding	13 days	Fri 8/10/07	Wed 8/29/07	100%	[Task bar]											
28	Write Web Service Stub	1 day	Fri 8/10/07	Mon 8/13/07	100%	[Task bar]											
29	Write Ping method	2 days	Mon 8/13/07	Wed 8/15/07	100%	[Task bar]											
30	Write DPSSearch method	2 days	Wed 8/15/07	Fri 8/17/07	100%	[Task bar]											
31	Write AAMVANEISearch method	2 days	Fri 8/17/07	Tue 8/21/07	100%	[Task bar]											
32	Write AAMVANEIResponse method	2 days	Tue 8/21/07	Thu 8/23/07	100%	[Task bar]											
33	Get Mailing Address from DMRC DB	2 days	Thu 8/23/07	Mon 8/27/07	100%	[Task bar]											

Project: HAVA Draft Schedule Date: Thu 10/11/07

Task Split: [Progress bar] Progress Milestone: [Diamond]

Summary: [Summary bar] Project Summary: [Summary bar]

External Tasks: [External Task bar] External Milestone: [External Milestone diamond]

Deadline: [Down arrow]

Page 1

