

ID	Task Name	Duration	Start	Finish	% Complete	Jul 15	Jul 29	Aug 12	Aug 26	Sep 9	Sep 23	Oct 7	Oct 21	Nov 4	Nov 18	Dec 2	Dec 16	Dec 30	Jan 13	Jan 27						
						S	T	M	F	T	S	M	F	T	S	M	F	T	S	M	F					
1	<b>AL HAVA Project</b>	<b>54.5 days</b>	<b>Wed 7/25/07</b>	<b>Wed 10/10/07</b>	<b>18%</b>																					
2	<b>Requirements</b>	<b>2 days</b>	<b>Wed 7/25/07</b>	<b>Thu 7/26/07</b>	<b>99%</b>																					
3	Develop requirements	2 days	Wed 7/25/07	Thu 7/26/07	100%																					
4	Analysis / approval by Kforce	0 days	Thu 7/26/07	Thu 7/26/07	90%																					
5	Approval by ES&S	0 days	Thu 7/26/07	Thu 7/26/07	100%																					
6	Approval by customer	0 days	Thu 7/26/07	Thu 7/26/07	100%																					
7																										
8	<b>Hardware Procurement and Setup</b>	<b>19.5 days</b>	<b>Wed 7/25/07</b>	<b>Tue 8/21/07</b>	<b>58%</b>																					
9	Create Server Req	0.5 days	Wed 7/25/07	Wed 7/25/07	100%																					
10	Purchase 3 Servers	5 days	Wed 7/25/07	Wed 8/1/07	100%																					
11	Servers Received	0 days	Wed 8/15/07	Wed 8/15/07	0%																					
12	Setup and configure 3 Servers	2 days	Wed 8/15/07	Fri 8/17/07	0%																					
13	Verify Server setup	2 days	Fri 8/17/07	Tue 8/21/07	0%																					
14																										
15	<b>IT Tasks</b>	<b>7 days</b>	<b>Fri 8/17/07</b>	<b>Tue 8/28/07</b>	<b>0%</b>																					
16	Network configuration to add new Server	2 days	Fri 8/17/07	Tue 8/21/07	0%																					
17	Setup Mainframe Access	5 days	Tue 8/21/07	Tue 8/28/07	0%																					
18																										
19	<b>Server SW Development</b>	<b>27.5 days</b>	<b>Fri 7/27/07</b>	<b>Wed 9/5/07</b>	<b>53%</b>																					
20	Create Web Service Design	1.5 days	Fri 7/27/07	Mon 7/30/07	70%																					
21	Research Web Service Implementation	3 days	Mon 7/30/07	Wed 8/8/07	90%																					
22	Design Web Service Interface	2 days	Wed 8/8/07	Fri 8/10/07	50%																					
23	<b>Server Mainframe I/F coding</b>	<b>10 days</b>	<b>Mon 7/30/07</b>	<b>Fri 8/10/07</b>	<b>79%</b>																					
24	Write M/F Test Connect App	1.25 days	Mon 7/30/07	Tue 7/31/07	50%																					
25	Write Mainframe simulator	2.5 days	Tue 7/31/07	Thu 8/2/07	90%																					
26	Write Mainframe message	6.25 days	Thu 8/2/07	Fri 8/10/07	80%																					
27	<b>Web Service coding</b>	<b>13 days</b>	<b>Fri 8/10/07</b>	<b>Wed 8/29/07</b>	<b>36%</b>																					
28	Write Web Service Stub	1 day	Fri 8/10/07	Mon 8/13/07	90%																					
29	Write Ping method	2 days	Mon 8/13/07	Wed 8/15/07	90%																					
30	Write DPSSearch method	2 days	Wed 8/15/07	Fri 8/17/07	0%																					
31	Write AAMVNetSearch method	2 days	Fri 8/17/07	Tue 8/21/07	50%																					
32	Write AAMVNetResponse method	2 days	Tue 8/21/07	Thu 8/23/07	50%																					

Project: HAVA Draft Schedule  
Date: Thu 8/9/07

Task Progress Summary External Tasks Deadline

Split Milestone Project Summary External Milestone

Page 1

