

ID	Task Name	Work	Duration	Start	Finish	% Complete	Jul 15	Jul 29	Aug 12	Aug 26	Sep 9	Sep 23	Oct 7	Oct 21	Nov 4	Nov 18	Dec 2	Dec 16	Dec 30	Jan 13	Jan 27						
							S	T	M	F	T	S	M	F	T	S	M	F	T	S	M	F					
1	AL HAVA Project	1,476 hrs	54.5 days	Wed 7/25/07	Wed 10/10/07	27%																					
2	Requirements	16 hrs	2 days	Wed 7/25/07	Thu 7/26/07	100%																					
3	Develop requirements	16 hrs	2 days	Wed 7/25/07	Thu 7/26/07	100%																					
4	Analysis / approval by Kforce	0 hrs	0 days	Thu 7/26/07	Thu 7/26/07	100%																					
5	Approval by ES&S	0 hrs	0 days	Thu 7/26/07	Thu 7/26/07	100%																					
6	Approval by customer	0 hrs	0 days	Thu 7/26/07	Thu 7/26/07	100%																					
7																											
8	Hardware Procurement and Setup	68 hrs	19.5 days	Wed 7/25/07	Tue 8/21/07	58%																					
9	Create Server Req	8 hrs	0.5 days	Wed 7/25/07	Wed 7/25/07	100%																					
10	Purchase 3 Servers	40 hrs	5 days	Wed 7/25/07	Wed 8/1/07	100%																					
11	Servers Received	0 hrs	0 days	Wed 8/15/07	Wed 8/15/07	0%																					
12	Setup and configure 3 Servers	16 hrs	2 days	Wed 8/15/07	Fri 8/17/07	0%																					
13	Verify Server setup	4 hrs	2 days	Fri 8/17/07	Tue 8/21/07	0%																					
14																											
15	IT Tasks	56 hrs	7 days	Fri 8/17/07	Tue 8/28/07	0%																					
16	Network configuration to add new Se	16 hrs	2 days	Fri 8/17/07	Tue 8/21/07	0%																					
17	Setup Mainframe Access	40 hrs	5 days	Tue 8/21/07	Tue 8/28/07	0%																					
18																											
19	Server SW Development	332 hrs	27.5 days	Fri 7/27/07	Wed 9/5/07	71%																					
20	Create Web Service Design	12 hrs	1.5 days	Fri 7/27/07	Mon 7/30/07	70%																					
21	Research Web Service Implementati	24 hrs	3 days	Mon 7/30/07	Wed 8/8/07	100%																					
22	Design Web Service Interface	16 hrs	2 days	Wed 8/8/07	Fri 8/10/07	70%																					
23	Server Mainframe I/F coding	64 hrs	10 days	Mon 7/30/07	Fri 8/10/07	95%																					
24	Write M/F Test Connect App	8 hrs	1.25 days	Mon 7/30/07	Tue 7/31/07	95%																					
25	Write Mainframe simulator	16 hrs	2.5 days	Tue 7/31/07	Thu 8/2/07	95%																					
26	Write Mainframe message	40 hrs	6.25 days	Thu 8/2/07	Fri 8/10/07	95%																					
27	Web Service coding	104 hrs	13 days	Fri 8/10/07	Wed 8/29/07	43%																					
28	Write Web Service Stub	8 hrs	1 day	Fri 8/10/07	Mon 8/13/07	95%																					
29	Write Ping method	16 hrs	2 days	Mon 8/13/07	Wed 8/15/07	90%																					
30	Write DPSSearch method	16 hrs	2 days	Wed 8/15/07	Fri 8/17/07	0%																					
31	Write AAMVNetSearch metho	16 hrs	2 days	Fri 8/17/07	Tue 8/21/07	70%																					
32	Write AAMVNetResponse met	16 hrs	2 days	Tue 8/21/07	Thu 8/23/07	70%																					

Project: HAVA Draft Schedule
Date: Thu 8/16/07

Task Progress Summary External Tasks Deadline

Split Milestone Project Summary External Milestone

Page 1

